

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Visakhapatnam District - PMGSY – Phase –VI – Consists of road work – up Gradation of road from VJ road to Orissa Boarder (Chamdapadu)” – Revised Administrative Sanction along with price escalation – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 864

Dated: 11-06-2010
Read the following:-

- 1). G.O.Rt.No.173, PR & RD (Progs.II) Dept, dt.28-12-2007.
- 2). Govt. Memo No.9614/Progs.II (2)/2008, dt.14-10-2008.
- 3). From the Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W3/DEE-I/PMGSY-AP-VI 1903/09, dated. 4-01-2010.

>><<

O R D E R:

In the reference first read above, administrative sanction was accorded for Rs. 541.74 lakhs for the road work – up Gradation of road From VJ road to Orissa Boarder (Chamdapadu)” in Visakhapatnam District under PMGSY-Phase-VI in Package No.AP-VI-1903.

2. In the reference second read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase-VI programme works, with the concurrence of Finance (Expr. PR&RD) Department vide their U.O.No.22193/314/Expr.PR & RD/08, dt.4-9-2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government for according Revised Administrative Sanction for Rs.480.68 lakhs as against the Original administrative sanction of Rs.541.74 lakhs for the road work – up Gradation of road From VJ road to Orissa Boarder (Chamdapadu)” in Visakhapatnam District under PMGSY-Phase-VI in Package No.AP-VI-1903 due to price escalation of Rs.15.55 lakhs. The additionality i.e. price escalation amount has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

Original Administrative Sanction : Rs. 541.74 lakhs

Now RAS required as follows:-

a) Amount chargeable from PMGSY Phase VI	Rs: 465.13 lakhs
b) Amount chargeable from State Govt. share towards price escalation	Rs: 15.55 lakhs

Total price RAS required (a+b)	Rs. 480.68 lakhs

(pto)

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj , Visakhapatnam District.

The District Treasury Officer, Visakhapatnam District.

The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The OSD to M (PR)/P.S to Spl.Chief Secretary to Govt,(PR).

Sc/Sf.

// FORWARDED :: BY ORDER //

SECTION OFFICER